



Willowbank Quarry Community Liaison Group 6th March 2024

People at the heart of everything



Remaining Agenda



- Work completed
- Planned activities
- Complaints received
- Management Plans

Two overlapping diamonds, one orange and one teal, are positioned in the bottom left corner of the slide.

People at the heart of everything


Work Completed to Date



- Pre-Construction meeting with PCC and GWRC compliance Officers
- Site Bunding finished off.
- Road Widening above Quarry Fill area.
- New Office area cut, filled, and stabilised.
- Silt Pond Activated and dosing rates adjusted accordingly.
- Storage Area built and stabilised.
- Trial water monitors in place for NTU and PH (Original monitors remain and active)
- eDNA testing with Ngati Toa present.
- Erosion and Sediment controls installed for Visual Bund
- Heavy Machinery imported and Start of Visual Bund


People at the heart of everything

Work Completed to Date




People at the heart of everything

Work Completed to Date




People at the heart of everything

Work Completed to Date



People at the heart of everything

Work Completed to Date



People at the heart of everything

Planned Activities – next 3 months



- Finish the Visual Bund
- Install Access track to Fill Site
- Removal of Trees along Cut Site 1
- Cement stabilising Quarry Access Road
- Intersection Upgrade
- Traffic monitoring camera installation
- Weighbridge Kiosk Installation
- Office Relocation



People at the heart of everything

Complaints



- No complaints received this year

WILLOWBANK QUARRY COMMUNICATIONS AND COMPLAINTS REGISTER						
Date	Time of Incident	Time of Reporting	Person Reporting	Contact Details	Details of the Incident	Outcome
17/02/2022	1200	1400	PCC	Richard Hopkins	Complainant thought quarry was selling material, but instead importing drainage chip for preworks	Compliant - No actions required
25/02/2022	1730	1100	PCC	Richard Hopkins	Maintenance vehicle of sealed road at 1730hrs. Vehicle entered and exited via Paul North Farm gate	Compliant - No actions required
7/03/2022		1207	Cheryl Anderson	cda@xtra.co.nz	Accused site of not delivering Update newsletter	Sent via email
22/03/2022	9am (?)	10am	PCC	Richard Hopkins	Noise complaint from neighbouring property (Nadine & Nick). PCC arrived and inspected complaint from both neighbours and Quarry. Noise limits well under consents and no action required	Compliant - No Action required
1/04/2022	Unknown (30th March)	1425	GWRC	David Olson	Neighbour (trespassed) took photo of digger finishing contour drain from hump removal	Compliant - No Action required
4/04/2022	1002	1200	PCC	Chris McSweeney	Neighbours heard noise coming from quarry and also complained about the front gate sign being "premature"	No issues around noise. Gate sign removed temporarily and will apply for consent.
5/05/2022	2200	800	PCC	Chris McSweeney	Loud noise coming from quarry entrance at 10pm	Compliant - Gate camera picked up TMP trucks turning around in driveway entrance at Kennels
05/07/2022	23 June @ 11:20am	10:22am	PCC	Richard Hopkins	Loud explosions heard around Judgeford	Email sent - As I too notified PCC of the noises heard
8/07/2022	600	830	PCC	Richard Hopkins	Traffic and noise from Quarry	Compliant, No noise or excessive traffic
14/09/2022	Afternoon	20/09/2022	PCC	Richard Hopkins	Early traffic on Quarry Access road and Noisy activities	Compliant. No early traffic detected on cameras. Noise possibly side casting material off hill during windy day.
8/11/2022	Guy Fawkes night	8-Nov-22	Worksafe	Charlene Donald	Worksafe called by Resident concerned the quarry was lighting fires and letting off fireworks	Quarry was closed with no one on site. Fire was from farm activities. Worksafe to call resident and explain
29/11/2023	1525	29/11/2023	Mario (Neighbour/Resident)	N/A	BOSCO T/T failed to stop at the sign posted stop sign on exit	Advised BOSCO and PCC

Management Plans - GWRC



Management Plan	Submission timeframe to Council's Compliance Monitoring Officer	Comments
Quarry Management Plan (QMP)	No later than 20 working days prior to the commencement of any activity authorised by this consent.	Approved
Erosion and Sediment Control Plan (ESCP)	No later than 20 working days prior to the commencement of any activity authorised by this consent.	Approved – <i>EXCLUDES CULVERT INTO STAGE 2 AND FILL SITE 2</i>
Adaptive Monitoring Plan (AMP)	No later than 20 working days prior to the commencement of any activity authorised by this consent.	Approved – <i>EXCLUDES CULVERT INTO STAGE 2 AND FILL SITE 2</i>
Flocculation Management Plan (FMP)	No later than 20 working days prior to the commencement of any activity authorised by this consent.	Approved
Streams and Wetland Works Management Plan (SWMP)	<p>The first part of the SWMP shall be submitted to the Manager for certification no later than 20 working days prior to the commencement of any stream or wetland works authorised by this consent and shall include the detail for when the remaining information shall be provided.</p> <p>All subsequent sections shall be submitted to the Manager for certification no later than 10 working days prior to the commencement of activities to which the SWMP relates.</p>	<p>Stage 1 of the Plan is required to replace the culverts into stage 2 and fill site 2.</p> <p>Actions to date</p> <ul style="list-style-type: none"> ✓ Ecology survey ready to go. ✓ Ngāti Toa invite to come along with Ecologist 2 weeks ago, awaiting reply. ✓ Beca – doing detailed culvert designs, due in next 2 weeks. ✓ Draft report structure completed.
Biodiversity Offset and Monitoring Plan (BOMP)	At least 20 working days prior to the commencement of any biodiversity offset works.	Yet to lodge will do this after other approvals come in and after a site visit from Ngāti Toa.
Quarry Rehabilitation Plan	Five years prior to the decommission of the Quarry.	Not required as yet

Management Plans - PCC



Management Plan	Submission timeframe to Council's Compliance Monitoring Officer	Comments
Quarry Management Plan (QMP)	No later than 20 working days prior to the commencement of any activity authorised by this consent.	Approved
Noise Management Plan (NMP)	No later than 20 working days prior to the commencement of any activity authorised by this consent.	Approved
Noise Survey Plan (NSP)	No later than 20 working days prior to the commencement of noise monitoring activities.	Approved
Blasting Noise and Vibration Management Plan (BNVMP)	No later than 20 working days prior to the commencement of any blasting activity authorised by this consent.	Approved
Traffic Management Plan (TMP)	No later than 20 working days prior to use of the intersection by heavy vehicles, as authorised by this consent.	With PCC for final approval, but not required until sales commence. Intersection upgrade approved by all parties.
Biodiversity Offset and Monitoring Plan (BOMP)	At least 20 working days prior to the commencement of any biodiversity offset works.	Yet to lodge will do this after other approvals come in and after a site visit from Ngāti Toa.
Lizard Management Plan (LMP)	At least 20 working days prior to site investigation commencing in areas of potential lizard habitat (as identified in Cardno Ecological Impact Assessment).	Not required for at least 12 to 18 months
Quarry Rehabilitation Plan	Five years prior to the decommission of the Quarry.	Not required as yet